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Sound Transit and Design Build
Linneth Riley-Hall, DBIA, CPPO

Deputy Project Director, Federal Way Link  Extension



Current Service

•University of Washington,

Capitol Hill, Downtown Seattle,
Sea-Tac Airport, Angle Lake

•Tacoma Dome to Theater District

Light rail

ST Express bus
•28 regional bus routes

Sounder rail
•Everett to Seattle

•Lakewood/Tacoma to Seattle



Alternative Delivery 
Opportunities

•West Seattle to Ballard Ext.

•Everett Ext.

•Federal Way to Tacoma Ext.

•Issaquah to Kirkland Ext.

Light rail

Bus
•Bus Rapid Transit

Sounder
•Sounder Capital Improvements 



Design-Build Projects Since Certification

Operations & 
Maintenance 
Facility: East

Federal Way 
Link Extension

Downtown 
Redmond Link 

Extension

Puyallup / 
Sumner 

Station Access 
Improvements

Sounder 
Maintenance 

Base

Over $2 Billion in Approved Design-Build Projects



Utilizing Design Build at Sound Transit
Nick Datz CPPB, Assoc. DBIA 

Manager, Design and Construction Contracts



Contract 
Packaging 
Workshop

Recommend 
Delivery Method

Phase Gate 
Review

DB Project 
Review 
Request

Design-Build Delivery Selection Process



Contract Packaging Workshop

1

3

2

Evaluate Project
• Evaluate delivery methods against criteria and packages
• Determine best delivery method & contract packaging

Establish Evaluation Criteria

•Define criteria for each category

•Score risk of each category  (+/-) 

•Prioritize categories

•Evaluate contract packaging 
options

Review Project 
Goals

Based on TCRP-131 Model



Phase Gate Improvements 

Previous Phase Gate Process

ωNo Delivery Method Gate

ωNot Built to Handle Alternative Delivery, including Design Build

Revised Phase Gate Process

ωAdded Gate 2 ςSelect Delivery Method

ωOccurs:

ωAfter Contract Packaging Workshop

ωBefore Formal Approval of Delivery Method



Staff 
Training

Industry 
Trainings

ωAGC Design-Build 

ωDBIA

DBIA 
Certifications

ω30+ Certified Staff 
and Growing

Design-
Build 

Workgroup

Agency and Staff Experience

Over 100 

Staff with 

Design-Build 

Experience



Supplemental Consultant Experience

ωExperience Writing Performance/Prescriptive Project 
Requirements

ωExperience Assisting With DB Procurements

Preliminary Design Contracts

ωDesign Build Experience

ωSimilar Complex Negotiating Experience

ωManaging Integrated Teams

DB Project Management Consultants



Design Build Project Experience
Jon Mihkels, AIA, DBIA

Deputy Project Director, Facility Design



3 Contracts, One Integrated Result

South 200th Link Extension

• $176M Design-Build 

• PCL / HDR

• Sept 2016

Angle Lake Parking Garage

• $32.5M Design-Build

•HPG / Berger ABAM

• Sept. 2016

Roadworks

• $12M Bid Build

• Johansen

• Sept 2016

South 200th Link Extension



•1.6 miles elevated double track guideway 
includes train systems and elevated 
station (Angle Lake Station)

•Pre-cast segmental construction, including 
a 380-foot long span

•1.5 year procurement, 4-years design & 
construction (2011-2016)

•LEED Gold Certified Station – One of the 
first in the County

•2018 ACEC National Honor Award 
Engineering Excellence

South 200th St Link 
Extension



•7-story 1,100 stall commuter parking garage –
first one associated with Link light rail.

•Cast in-place concrete moment frame parking 
garage with iconic façade of blue anodized 
aluminum planks on curved girt system

•10,000 SF public plaza

•50 KW photovoltaic array

•Created a 35,000 SF Transit Oriented 
Development parcel

Angle Lake Station Parking 
Garage



Assisted In Delivering Project 4-years Earlier Than Planned

Total Project Completed $40M Dollars Under Budget

Quicker Responses To Challenging or Changed Conditions

Low Change Orders & Claims

•S200th Station Contract

•Awarded At $169M, Completed At $176M (4.1% Change Orders)

•3 Claims Filed ς2 Denied & 1 Negotiated

•S200th Garage Contract

•Awarded At $30M, Completed At $32.5m (8.3% Change Orders)

•2 Claims, Both Negotiated

Successful Design Build Management



•The Procurement Is The Critical Period To 
Capture Value ςDesign It Accordingly.

•Including Members Of The Jurisdiction In 
Developing Project Criteria And Selection, 
Benefits All Parties.

•Colocation & Collaboration With DB Team Is 
Critical.

•Allow For Innovation & Creativity In The 
Procurement. 

•Clarify And Communicate Roles And 
Responsibilities For Construction Quality 
Program Between Entities.

Design Build 
Lessons 
Learned





$218 DB Contract – NTP issued June 2017

Facility to service, deploy and store 96 LRVs, supported 
by 250 FTE.

Vehicle maintenance shop with 14 service bays

Mainline track, systems & station maintenance 
functions (Maintenance of Way) 

LRV parts storage and car wash

Includes all systems, equipment and furnishings – “turn-
key” delivery

24/7, 365 day operations

Operational Fall 2020

OMF East Program Highlights



OMF East – Overall Site Plan

Operations 
Facility

Storage Yard
Maintenance 
of Way

TOD 
Masterplan



Integrated Jurisdiction Throughout Process

ωProcurement Development And Selection

ωResulted In Advanced Permitting Timeline

Design Build Team Responsible For Land Use 
Permits

Extensive One-on-one Meetings

Pre-proposal Submittal With Written Feedback

Negotiation / Concept Validation Period

2-year Warranty w/ Energy & Water 
Performance Guarantee

Lessons Implemented



Sound Transit Small & 
Disadvantaged Business Utilization
Leslie Jones

Director, Small Business Development and Labor Compliance



ñ•To influence stakeholders so 
that Sound Transit improves 
mobility for Central Puget 
Sound in ways that include 
the diverse people of the 
region.”



Our Responsibilities:

•Disadvantaged Business Enterprise Program
•Small Business Program

•Title VI Program

•Project Labor Agreement

Overall Agency Goal

ωAgency Goal for FFY 2018 - 16.1%

ωEstimated Attainment - 19.8% (Finalized June 1st)

Program Overview



Design Build S/DBE Utilization

Project Goal Type Goal Attainment Project Status

S.200th Link 
Extension

DBE 5% 10.1%
Complete

SBE 18% 19%

Angle Lake 
Garage

DBE 5% 6.8%
Complete

SBE 16% 40.6%

Maintenance 
of Way

DBE 4% 4.25%
Complete

SBE 12.5% 13.4%

Bel-Red to 
Overlake

DBE 6% 15.0%
27%

SBE 22% 15.6%

OMF:East
DBE 6% 6.0%

21%
SBE 12% 17%



Questions?


